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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: February 5, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
    The crews started work on coating the effluent channel walls for Filter No. 1.  The channel walls 

were pressure cleaned and the first of a two part coating system was applied. 

 The new plant generator was delivered to the site.  The generator was also lifted and placed on 
the concrete foundation pad. 

 The electrician continued to mobilize materials to the site.  The electrician started wiring the field 
trailers. 

 A monthly progress meeting was held at the WTF. 
 

 
 

      
Pressure cleaning Filter No. 1 effluent channel walls.   Partial application of wall coating in Filter No. 1 effluent channel.     
              
 
 

      
Delivery of new generator.        Placement of new generator on concrete foundation pad.  
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II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Wiring of the field trailers by the electricians. 

 Additional coating of Filter No. 1 effluent channel walls.  

 Partial delivery of the filter replacement parts. 
 
 

V.  Notes: 
 

    The next monthly progress meeting is scheduled for Thursday, March 3, 2016.  
 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 

 
 
 

 
 


